STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-001448
Address: 333 Burma Road Date Inspected: 13-Feb-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1830
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 730
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: NA CWI Present: [] Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: See Below

Summary of Items Observed:

Caltrans Quality Assurance (QA) Inspector, Mike Hasler was present to observe the fitup, welding and related
activities associated with the fabricating of Caltrans Mock-up, 77M, 89M, 114M and U-Rib Trial Assembly, for
the San Francisco Oakland Bay Self Anchored Suspension Bridge, at Zhenhua Port Machinery Company (ZPMC)

facility on Changxing Island.
Item Description WBS Dwg No. Status

1 Interior Longitudinal Stiffener Plates NA NA Work In Progress
114M (upper tower shaft) Mock-up: Caltrans QA Inspector observed ZPM C shop workers drilling interior longitudinal
stiffener connection plates. The connection plates were identified as A63. ZPM C workers were observed match drilling
the connection plate using a magnetic drill with an annular drill bit. The drilling of the connection plates appeared to be
in general conformance with the Tower Splice Mock-up Fabrication Procedure. Following digital pictureillustrates the
drilling in progress at the work station.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )
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2 Bottom Plate Assembly NA NA NA
OBG: Caltrans QA Inspector observed tack welds on bottom plate (BP023) assembly in Bay 3. The assembly is
approximately 15180 millimeters long with six split tees tack welded to the plate. The teeswill be joined to the bottom
plate, full length, 10 mm (millimeter) fillet weld, both sides. Caltrans QA Inspector observed that the tack welds joining

the tees to the bottom plate appeared to be in general conformance with the project requirements. The following digital
picture illustrates the bottom plate assembly.

OBG Bottom Plate
Assembly,BP023

02132008 1705

Summary of Conversations:

As identified within the contents of this report.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Hader,Mike Quality Assurance Inspector
Reviewed By: Cuellar,Robert QA Reviewer
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